Subject

Section 2
Tank Inspection and Repair Procedures

Section 3
Tank Maintenance, Repair, Upgrades,

and Secondary Containment -
Maintenance, repair, and upgrade all
in-service tanks within 22 years.

Section 4
Leak Detection and Tank Tightness

Section 5
Corrosion and Metal Fatigue

Section 6
Investigation and Remediation of Releases

Section 7
Groundwater Protection and Evaluation
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Deliverables

2.1 - Scoping Meeting

2.2 - Tank Inspection and Repair Procedures Report

2.3 - Decsion Meeting

2.4 - Decsion Document/Implementation Plan

3.1 - Scoping Meeting

3.2 - Scope of Work Submittal

3.3 - Tank Upgrade Alternatives Report

3.4 - Decision Meeting

3.5 - Decision Document/Implementation Plan

3.6 - Tank Upgrade Alternatives Re-evaluation

4.1 - Initial Annual Tank Tightness Testing

4.2 - Outline of Current Fuel Release Monitoring Systems Report

4.3 - Current Fuel Release Monitoring Systems Report

4.4 - Scoping Meeting for New Technology

4.5 - Scope of Work Submittal for New Technology

4.6 - Final Report of New Technology

4.7 - Decision Meeting

4.8 - Decision Document/Implementation Plan

5.1 - Qutline of Corrosion and Metal Fatigue Report

5.2 - Corrosion and Metal Fatigue Assessment Report

5.3 - Scoping Meeting for Destructive Testing

6.1 - Scoping Meeting

6.2 - Scope of Work Submittal

6.3 - Investigation and Remediation of Releases Report

6.4 - Decision Meeting

6.5 - Decsion Document/implementation Plan

7.1.1 - Scoping Meeting
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Dates

Within 30 days from AOC

Within 120 days from Scoping Meeting

Within 60 days from Report Approval

Within 60 days from Decision Meeting

Within 30 days from AOC

Within 90 days from final Scoping Meeting

Within 12 months from SOW Approval

Within 60 days from Report Approval

Within 60 days from Decision Meeting

At least once every 5 years from Decision
Document Approval

Upon Effective Date of AOC

Within 30 days from AOC

Within 60 days from Approval of Outline

Within 60 days from Report Approval

Within 90 days from final Scoping Meeting

Within 12 months from Scope Approval

Within 60 days from Report Approval

Within 60 days from Decision Meeting

Within 30 days from AOC

Within 60 days from Outline Approval

Within 90 days from Report Approval

Within 90 days from Scoping Meeting

Within 24 months from Scope Approval

Within 30 days from AOC

Within 60 days from final Scoping Meeting

Within 24 months from Scope Approval

Within 60 days from Report Approval

Within 60 days from Decision Meeting

Within 30 days from AOC
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Section 7.1
Groundwater Flow Model Report

Section 7.2
Contaminant Fate and Transport Model

Section 7.3
Groundwater Monitoring Well Network

Section 8
Risk/Vunerability Assessment
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7.1.2 - Scope of Work Submittal

7.1.3 - Groundwater Flow Modeling Report
7.2.1 - Scoping Meeting

7.2.2 - Scope of Work Submittal

7.2.3 - Contaminant Fate and Transport Model Report
7.3.1 - Initial Scoping Meeting

7.3.2 - Scope of Work Submittal

7.3.3 - Final Groundwater Monitoring Well Report

7.3.4 - Decision Meeting

7.3.5 - Implementation Plan/Decision Document

8.1 - Scoping Meeting

8.2 - Scope of Work Submittal

8.3 - InitialRisk/Vulnerability Assessment Report
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Within 90 days from final Scoping Meeting

Within 24 months from Scope Approval

Within 30 days from AOC

Within 90 days from Scoping Meeting

Within 180 days from GW Flow Model Report
Approval

Within 30 days from AOC

Within 90 days from Scoping Meeting

Within 12 months from GW Flow Report
Approval

Within 60 days from GW Monitoring Well
Report

Within 60 days from Decsion Meeting

Within 30 days from AOC

Within 90 days from final Scoping Meeting

Within 18 months of Scope Approval
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